
Row Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 9/13/06 4/2/07

1 REF2.070 Increment 14 9/13/06 4/2/07

2 REF1.01900 13 Soyuz Launch 9/13/06 9/13/06

Group_1: 0. Earned Value Milestones 8/13/05 4/13/06

4 EVR0050.09000 HRF TBD (13S) Verification Prep L-13 8/13/05 8/13/05 8/13/05

5 EVR0060.09000 HRF TBD (13S) H/W Delivery Review L-8 1/13/06 1/13/06 1/13/06

6 EVR0070.09000 HRF TBD (13S) LPA/CoFR Prep L-5 4/13/06 4/13/06 4/13/06

Group_1: 1. Project Milestones 5/24/05 5/24/05

8 501A-002.09000 HRF TBD (13S) PDR L-36 9/13/03 5/24/05 5/24/05

9 501A-010.09000 HRF TBD (13S) CDR L-24 9/13/04 5/24/05 5/24/05

Group_1: 2. Safety 1/5/06 1/5/06

11 501B-031.09000 HRF TBD (13S) Phase lll FSR DP Ph lll FSR
-45 days

10/1/05 1/5/06 1/5/06

12 501B-032.09000 HRF TBD (13S) Phase lll FSR L-10 11/13/05 1/5/06 1/5/06

Group_1: 3. CoFR 7/26/06 8/2/06

14 501B-078.09000 HRF TBD (13S) LPA Input L-12
weeks

6/13/06 7/26/06 7/26/06

15 RPRO.0030.09000 HRF TBD (13S) CoFR Endorsements Due L-6 weeks 7/27/06 8/2/06 8/2/06

Group_1: 4. Research & Mission Integration 5/24/05 5/24/05

17 501A-001.09000 HRF TBD (13S) Export Control Letter L-36 9/13/03 5/24/05 5/24/05

Group_1: 5. Payload Engineering Integration 6/13/06 6/20/06

19 HRF.13S.0080 HRF TBD (13S) Verification Data (Non-Express, Stage
Analysis, (SSP L-7.5m)

L-3 6/13/06 6/13/06 6/13/06

20 HRF.13S.0090 HRF TBD (13S) Re-Verification Memo (SSP L-3.5m) L-3 6/13/06 6/13/06 6/13/06

21 HRF.13S.0100 HRF TBD (13S) CoC Submittal (SSP L-3.5m) L-2.75 6/20/06 6/20/06 6/20/06

Group_1: 9. Russian Integration 5/24/05 7/26/06
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Row Activity ID Name Template Template Date Start Finish

23 RPRO.0060.09000 HRF TBD (13S) TDS 1 L-4.5 5/1/06 4/28/06 4/28/06

24 RPRO.0070.09000 HRF TBD (13S) TDS 2 L-3 6/13/06 6/13/06 6/13/06

25 RPRO.0080.09000 HRF TBD (13S) TDS 3 L-7 weeks 7/20/06 7/26/06 7/26/06

26 RPRO.0090.09000 HRF TBD (13S) ECW L-4.5 5/1/06 4/28/06 4/28/06

27 RPRO.0100.09000 HRF TBD (13S) DUC L-4.5 5/1/06 4/28/06 4/28/06

28 RPRO.0110.09000 HRF TBD (13S) Passport L-12
weeks

6/13/06 6/21/06 6/21/06

29 HRF.13S.0040 HRF TBD (13S) Hardware Accountability Matrix
Review (HAMR) (OC Product) Initial Review

5/24/05 5/24/05

30 HRF.13S.0050 HRF TBD (13S) Hardware Accountability Matrix
Review (HAMR) (OC Product) Final Close Review

5/24/05 5/24/05

31 HRF.13S.0060 HRF TBD (13S) Flight Hardware Delivered On-Dock @
JSC

5/24/05 5/24/05

32 HRF.13S.0070 HRF TBD (13S) Bench Review 5/24/05 5/24/05

33 HRF.13S.0020 HRF TBD (13S) Hardware Verification Review (HVR) 5/24/05 5/24/05

4/28

6/13

7/26

4/28

4/28

6/21

5/24

5/24

5/24

5/24

5/24

M A M J J A S O N D J F M A M J J A S O N D
2006

HRF Increment 14 PIM Schedule
Flight 13S

Manifested H/W:  0

Print date: 11/14/05
Last update: 10/28/05

Page 2 of 2 Payload Integration Manager: Juliette Sang 281-226-4965
Planning Analyst: Steve Forrest 281-226-4394

2
Total Pages



Line No. Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 9/13/06 3/1/07

1 REF2.070 Increment 14 9/13/06 3/1/07

2 REF1.01200 12A.1 Launch 9/15/06 9/15/06

Group_1: 0. Earned Value Milestones 2/11/05 4/15/06

4 EV0050.06710 HRF (12A.1) Verification Prep L-13 3/23/05 2/11/05 2/11/05

5 EV0060.06710 HRF (12A.1) H/W Delivery Review L-8 1/15/06 1/15/06 1/15/06

6 EV0070.06710 HRF (12A.1) LPA/CoFR Prep L-5 4/15/06 4/15/06 4/15/06

Group_1: 1. Project Milestones 2/9/03 2/10/04

8 501A-002.06710 HRF (12A.1) PDR L-36 9/15/03 2/9/03 2/9/03

9 501A-010.06710 HRF (12A.1) CDR L-24 9/15/04 2/10/04 2/10/04

Group_1: 2. Safety 2/23/05 12/26/05

11 501B-031.06710 HRF (12A.1) Phase lll FSR DP Ph lll FSR
-45 days

9/29/05 2/23/05 2/23/05

12 501B-032.06710 HRF (12A.1) Phase lll FSR L-10 11/13/05 11/11/05 11/11/05

13 501B-046.06710 HRF (12A.1) Phase lll GSR DP Ph lll GSR
-45 days

12/30/05 11/11/05 11/11/05

14 501B-047.06710 HRF (12A.1) Phase lll GSR L-7 2/13/06 12/26/05 12/26/05

Group_1: 3. CoFR 11/17/05 12/29/05

16 501B-078.06710 HRF (12A.1) LPA Input L-12 weeks 6/23/06 11/17/05 11/17/05

17 501B-085.06710 HRF (12A.1) CoFR Endorsements L-6 weeks 8/4/06 12/29/05 12/29/05

Group_1: 4. Research & Mission Integration 3/12/04 5/13/06

19 501A-001.06710 HRF (12A.1) Export Control Letter L-24 9/15/03 2/11/05 2/11/05

20 502A-007.06710 HRF (12A.1) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

10/16/03 2/11/05 2/11/05

21 502A-008.06710 HRF (12A.1) PIA (B/L) L-23 10/16/04 3/12/04 3/12/04
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22 502A-009.06710 HRF (12A.1) Hardware ICD (B/L) L-23 10/16/04 3/12/04 3/12/04

23 501B-001.06710 HRF (12A.1) Questionnaire I-18 3/14/05 9/30/04 9/30/04

24 501B-009A.06710 HRF (12A.1) Manifest and Stowage DS (B/L) -
MPLM/SpaceHab

L-14.75
(P,A,s)

6/24/05 9/30/04 9/30/04

25 501B-038.06710 HRF (12A.1) Manifest and Stowage DS (U/D) -
MPLM/SpaceHab Subkit Data

L-8 (P,s,A) 1/13/06 11/25/05 11/25/05

26 501B-066.06710 HRF (12A.1) Manifest and Stowage DS (U/D) -
MPLM/SpaceHab Barcode & S/N Data

L-5 (P,s,A) 4/15/06 2/25/06 2/25/06

27 501B-068.06710 HRF (12A.1) Manifest and Stowage DS (U/D) -
Middeck Subkit Data

L-5 (P,s,A) 4/15/06 2/25/06 2/25/06

28 501B-079.06710 HRF (12A.1) Manifest and Stowage DS (U/D) -
Middeck Bar Code & S/N Data

L-3 (P,s,A) 6/15/06 4/27/06 4/27/06

29 501B-071.06710 HRF (12A.1) EMC Test Data (Cargo Bay Payload) L-5 (A) 4/15/06 2/25/06 2/25/06

30 501B-081.06710 HRF (12A.1) EMC Thermal Blanket (Cargo Bay
Payload)

L-3 (A) 6/15/06 4/27/06 4/27/06

31 501B-076.06710 HRF (12A.1) Verification Acceptance Review
(VAR)

L-3.5 (P) 5/31/06 4/12/06 4/12/06

32 501B-082.06710 HRF (12A.1) EMC Data (Middeck) L-2.5 (P,SS) 7/1/06 5/13/06 5/13/06

33 501B-083.06710 HRF (12A.1) Acoustic Data (Middeck) L-2.5 (P,SS) 7/1/06 5/13/06 5/13/06

Group_1: 5. Payload Engineering Integration 6/9/04 4/27/06

35 501A-011.06710 HRF (12A.1) HFIT Hardware Eval (P) L-24 9/15/04 2/7/05 2/7/05

36 503-004.06710 HRF (12A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 12/14/05 2/7/05 2/7/05

37 501B-044.06710 HRF (12A.1) P/L Exceptions L-7.5 1/29/06 12/11/05 12/11/05

38 501B-075.06710 HRF (12A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 5/31/06 4/12/06 4/12/06

39 501B-039.06710 HRF (12A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Subkit Data

L-8 (SS) 1/13/06 11/25/05 11/25/05

40 501B-067.06710 HRF (12A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data

L-5 (SS) 4/15/06 2/25/06 2/25/06

41 501B-010.06710 HRF (12A.1) Configuration DS (B/L) - Middeck L-14.75 (SS) 6/24/05 11/18/04 11/18/04

42 501B-069.06710 HRF (12A.1) Configuration DS (U/D) - Middeck -
Subkit Data

L-5 (SS) 4/15/06 2/25/06 2/25/06

43 501B-080.06710 HRF (12A.1) Configuration DS (U/D) - Middeck -
Bar Code/IMS and Serial Number Data

L-3 (SS) 6/15/06 4/27/06 4/27/06

/12

9/30

9/30

11/25

2/25

2/25

4/27

2/25

4/27

4/12

5/13

5/13

2/7

2/7

12/11

4/12

11/25

2/25

11/18

2/25

4/27

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
2004 2005 2006

HRF Increment 14 PIM Schedule
Flight 12A.1 (STS-116)

Experiments Manifested: Facility, Mido(SDBI), Renal Stone, SWAB
Candidates: 0

Removed:  Latent Virus(S), PMZ(S), Sleep(S), FOOT(I13)

Print date: 11/14/05
Last update: 10/28/05

Source Data: SSP 57057 Revision B
Template: Pressurized

Page 2 of 7 Payload Integration Manager: Juliette Sang 281-226-4965
 Planning Analyst: Steve Forrest 281-226-4394

4
Total Pages



Line No. Activity ID Name Template Template Date Start Finish

44 501B-004.06710 HRF (12A.1) Configuration DS - Gases & Potable
Water - I&C Data (P)

L-16 (SS) 5/16/05 10/10/04 10/10/04

45 501B-065.06710 HRF (12A.1) Configuration DS - Gases & Potable
Water - I&C Data (F)

L-5 (SS) 4/15/06 2/25/06 2/25/06

46 501B-043.06710 HRF (12A.1)  Configuration DS - Schematics (B/L) L-7.5 (SS) 1/29/06 12/11/05 12/11/05

47 501B-019.06710 HRF (12A.1) Configuration DS - On-Orbit
Configuration Drawings (B/L)

L-12 (SS) 9/15/05 2/9/05 2/9/05

48 501B-041.06710 HRF (12A.1) Configuration DS - On-Orbit
Configuration Drawings (U/D)

L-7.5 (SS) 1/29/06 12/11/05 12/11/05

49 501B-020.06710 HRF (12A.1) Configuration DS - Main Unit Top
Assy Drawing

L-12 (SS) 9/15/05 2/9/05 2/9/05

50 501B-053.06710 HRF (12A.1) Configuration DS - P/L Transfer
Dwgs/Reqms (B/L)

L-6 (SS) 3/15/06 1/25/06 1/25/06

51 501B-029.06710 HRF (12A.1) Configuration DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (SS) 10/14/05 3/10/05 3/10/05

52 501B-050.06710 HRF (12A.1) Configuration  DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 2/13/06 12/26/05 12/26/05

53 501B-049.06710 HRF (12A.1) Drawing DS - Stowage Hardware
Dwgs and Installed P/L Dwgs (U/D)

L-7 (P,s,A) 2/13/06 12/26/05 12/26/05

54 501B-026.06710 HRF (12A.1) Drawing DS - On-Orbit Configuration
Drawings (P)

L-11 (P,A) 10/14/05 3/10/05 3/10/05

55 501B-054.06710 HRF (12A.1) Drawing DS - On-Orbit Configuration
Drawings (B/L)

L-6 (P,A) 3/15/06 1/25/06 1/25/06

56 501A-018.06710 HRF (12A.1) Drawing DS - Crew Interface Label
Dwgs (Pre-released) OpNom Eval

L-20 1/13/05 6/9/04 6/9/04

57 503-001.06710 HRF (12A.1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (P)

L-19.5 1/28/05 6/24/04 6/24/04

58 501B-037.06710 HRF (12A.1) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 1/14/06 1/28/05 1/28/05

59 503-005.06710 HRF (12A.1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 1/27/06 2/10/05 2/10/05

60 501B-057.06710 HRF (12A.1) Drawing DS - Schematics (B/L) L-6 (P,s,A) 3/15/06 1/25/06 1/25/06

61 501B-027.06710 HRF (12A.1) Drawing DS - Assy and Installation
Dwgs (P)

L-11 (P,A) 10/14/05 3/10/05 3/10/05

62 501B-055.06710 HRF (12A.1) Drawing DS - Assy and Installation
Dwgs (B/L)

L-6 (P,A) 3/15/06 11/11/05 11/11/05

63 501B-056.06710 HRF (12A.1) Drawing DS - Engineering
Configuration List (B/L)

L-6 (P,A) 3/15/06 11/11/05 11/11/05

64 501B-023.06710 HRF (12A.1) P/L Verification Data L-12 to L-3
(SS)

9/15/05 2/9/05 11/3/05
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65 HRF.12A.1.0010 HRF (12A.1) Verification Data (Non-Express, Stage
Analysis, SSP L-7.5m)

 L-3 6/27/05 11/7/05

66 HRF.12A.1.0020 HRF (12A.1) Re-Verification Memo (SSP L-3.5m) L-3 4/6/06 4/6/06

67 HRF.12A.1.0030 HRF (12A.1) CoC Submittal (SSP L-3.5m) L-2.75 4/6/06 4/6/06

Group_1: 6. Payload Software Integration 10/10/04 4/6/06

69 501B-025.06710 HRF (12A.1) PCS Display Requirements (I) L-11
(P,A,SS)

10/14/05 3/10/05 3/10/05

70 501B-006.06710 HRF (12A.1) C&DH DS (P) L-16
(P,A,SS)

5/16/05 10/10/04 10/10/04

71 504-002.06710 HRF (12A.1) Software ICD (P) L-12
(P,SS,A)

9/15/05 2/9/05 2/9/05

72 504-003.06710 HRF (12A.1) Software ICD (I) L-8 (P,SS,A) 1/13/06 1/1/06 1/1/06

73 504-006.06710 HRF (12A.1) Software ICD (F) L-3 (P,SS,A) 6/15/06 4/6/06 4/6/06

Group_1: 7A. POIF Training 2/10/04 1/31/06

75 501A-016.06710 HRF (12A.1) P/L Trainer Development
Specification

L-24 9/15/04 2/10/04 2/10/04

76 501A-017.06710 HRF (12A.1) TST Process L-20 9/15/04 1/25/05 1/25/05

77 501A-021.06710 HRF (12A.1) P/L Training DS L-18 3/15/05 2/2/05 2/2/05

78 505-004.06710 HRF (12A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

9/13/05 2/2/05 2/2/05

79 501B-024.06710 HRF (12A.1) Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

10/14/05 2/2/05 2/2/05

80 501B-030.06710 HRF (12A.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

11/13/05 11/27/04 11/27/04

81 501B-077.06710 HRF (12A.1) Start JMST I-3 6/13/06 1/31/06 1/31/06

Group_1: 7C. POIF Procedures, Display & OP Nom 2/9/03 5/28/06

83 501A-005A.06710 HRF (12A.1) PPD DS:Operations Concept
(Optional)

L-36 9/15/03 2/9/03 2/9/03

84 501A-005B.06710 HRF (12A.1) PPD DS:Operations Analysis Flows
(Optional)

L-36 9/15/03 2/9/03 2/9/03

85 501A-019B.06710 HRF (12A.1) PPD DS:Initial Crew Displays L-20 1/13/05 6/9/04 6/9/04

86 501A-019A.06710 HRF (12A.1) PPD DS:Preliminary P/L Unique
OpNom

L-20 1/13/05 6/9/04 6/9/04
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87 501A-022A.06710 HRF (12A.1) PPD DS:ECR to Baseline P/L Unique
OpNom

L-17 4/15/05 9/9/04 9/9/04

88 505-001.06710 HRF (12A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

5/16/05 5/30/04 5/30/04

89 501A-022B.06710 HRF (12A.1) PPD DS:Candidate Flight Crew
Displays

L-17 4/15/05 9/9/04 9/9/04

90 505-002.06710 HRF (12A.1) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

5/16/05 5/30/04 5/30/04

91 501B-002A.06710 HRF (12A.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

5/14/05 5/28/04 5/28/04

92 501B-002C.0671 HRF (12A.1) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

5/14/05 5/28/04 5/28/04

93 501B-002D.0671 HRF (12A.1) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

5/14/05 5/28/04 5/28/04

94 501B-002G.0671 HRF (12A.1) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

5/14/05 5/28/04 5/28/04

95 501B-002H.0671 HRF (12A.1) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

5/14/05 5/28/04 5/28/04

96 501B-022.06710 HRF (12A.1) PPD DS:Preliminary Ground
Command Procedures

L-12 9/15/05 2/9/05 2/9/05

97 501B-064B.06710 HRF (12A.1) PPD DS:Procedure Hazard Control
List

I-5.5 3/29/06 4/12/05 4/12/05

98 501B-084.06710 HRF (12A.1) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 7/16/06 5/28/06 5/28/06

99 501A-020.06710 HRF (12A.1) Usability Tests L-20 1/13/05 6/9/04 6/9/04

Group_1: 8A2. KSC Spacehab ICC Processing 1/27/06 3/29/06

101 501B-106.06710 HRF (12A.1) P/L O/D @ SPPF L-6 (A) 3/17/06 1/27/06 1/27/06

102 501B-108.06710 HRF (12A.1) P/L Integrated to ICC L-4 (A) 5/17/06 3/29/06 3/29/06

Group_1: 8C. KSC On Dock 10/24/05 2/25/06

104 501B-062.06710 HRF (12A.1) H/W O/D @ JSC For Middeck Bench
Review

L-6 3/15/06 1/25/06 1/25/06

105 501B-102.06710 HRF (12A.1) ISPR O/D @ KSC L-6 (P) 3/17/06 1/27/06 1/27/06

106 501B-070.06710 HRF (12A.1) P/L T/O (KSC) L-5 4/15/06 2/25/06 2/25/06

107 HRF.12A.1.0040 HRF (12A.1) BR 1 10/24/05 10/24/05

108 HRF.12A.1.0050 HRF (12A.1) BR 2 11/25/05 11/25/05
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5/28
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Line No. Activity ID Name Template Template Date Start Finish

Group_1: 8D. KSC Spacehab Hardware 4/27/06 5/29/06

110 501B-063B.06710 HRF (12A.1) P/L O/D @ SPPF (SH Vertical) L-2 to L-0.75 7/17/06 5/29/06 5/29/06

111 501B-103.06710 HRF (12A.1) SpaceHab P/L O/D @ JSC for JSC
Bench Review

L-3 6/15/06 4/27/06 4/27/06

5/29
Late load SWAB

SWAB  Date TBD

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Candidates: 0
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Print date: 11/14/05
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